
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,942,073.79

Site Funds Available: $ 2,388,264.72 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1:
Indirect Costs: 21%
Direct Costs: 79%

This week:
Indirect Costs: 19%
Direct Costs: 81%

(Fee Excluded)
$ 1,014,903.49
$ 3,927,171.20
$ 4,942,074.69

$ 17,388.98
$ 73,137.60
$ 90,526.58

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,276.01
Direct Costs: $ 7,806.13

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:
Target Completion, Field Ops 08 N(

$ 10,082.13

3/8/2006 |
3V 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
JHome Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

#57

Costs Thru:

7/15/2005

SDMS Documenl

•1111111
2029701

Original Budget | Current Budget | This Week | Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$

$ 1,731.69
$ 11,134.11
$ 4,523.18
$
$

$ 431.80
$ 113,426.06
$ 591,371.03
$ 306,226.19
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 3,172.28
$ 11,766.07
$ 8,868.56
$ 147.83
$ 28,567.66
$ 9,740.66
$ 516.29
$ 4,720.96
$
$ 12.89
$ 1,987.32
$
$ 241.44
$ 2,502.96
$
$ 892.68
$
$
$
$ 0.02

$
$ 90,526.60

$ 17,009.88
$ 128,115.77
$ 714,825.53
$ 476,892.98
$ 23,772.65
$ 1,431,536.24
$ 445,886.99
$ 53,050.90
$ 195,935.98
$ 101,782.65
$ 20,811.73
$ 103,103.23
$
$ 30,459.07
$ 112,249.35
$ 2,326.15
$ 44,266.08
$ 19,671.02
$ 5,475.00
$
$ (0.90)
$ 466,942.91
$ 5,409,016.70



US Army Corps
of Engineers*

Thru 7/a/2005

Date
7/9/2005
7/10/2005
7/11/2005
7/12/2005
7/13/2005
7/14/2005
7/15/2005

This Week
To Date

VB/l-70 Super-fund Site

Phase II I Rapid iv, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 2,675,862.08 $ 301,868.72

Labor
$ 5,500.8
$ 564.G
$ 8.389.2
$ 6,698.3
$ 7,128.8
$ 7,827.2
$ 8,763.1
$ 44.871 .8
$ 2,720.734.

Per Diem
5 $ 558.45
9 $ 584.18
3 $ 671.51
5 $ 613.38
8 $ 677.26
3 $ 677.26
9 $ 677.26
12 $ 4,459.30
DO $ 306,328.02

$ 636,379.91

Equipment
$ 1,624.53
$
$ 1,624.53
$ 1,646.54
$ 1,638.71
$ 1,638.71
$ 1,676.63
$ 9,849.65
$ 646,229.56

Weekly Cost by Category
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$ 786,098.85

Material
$ 2,105.05
$ 6.26
$ 1,137.32
$ 14,696.63
$ 1,664.20
$ 1,891.91
$ 949.51
$ 22,450.88
$ 808,549.73

D Labor
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D Material
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Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

$ 436,729.01 $ 14,608.50 $ 466,942.91

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 5,593.14
$ 3,122.82
$ 8,747.00
$ 445,476.01

Analytical Fee Daily Total
$ - $ - $ 9,796.74
$ - $ - $ 1,154.53
$ 147.83 $ - $ 11.978.1E
$ - $ - $ 23,662.66
$ - $ - $ 11,116.81
$ - $ - $ 17,628.25
$ - $ - $ 15,189.41
$ 147.83 $ - $ 90.526.5S
$ 14,756.33 $ 466,942.91 $ 5,409, 016. 5C

VB/l-70 Superfund Site

D nnn

),000 \ -
i nnn 1 JJ

•.:'|!|i«.l ' ! » i i " • • • • : • ; • • ' • • : • . •• ; J • • ' I ' ' ' . ' . . " : • " •

MBMBflrn I i 1 1 1 1 1 tl J1 T^^^^^^^^^^^^^HI

$5( ooo i 'I' • IK .nlHirtim>«Urn
%S%$$$^$$P

Week Ending >=

MM

#57

Costs Thru:

7/15/2005

Page 2 of 5

$ 5,318,489.98 |

Total Phase II
\ $ 5,328,286.72
I $ 5,329,441.25
I $ 5,341,419.43
» $ 5,365,082.09

$ 5,376,198.90
» $ 5,393,827.15

$ 5,409,016.56
I
i

=3 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



llTWll VB/l-70 Superfund Site
yt̂ £^J| Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapjcl Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (298.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

298.5

#57

Costs Thru:

7/15/2005
Completed This week

This Week
Total Cost Cost/Property

2.5

Total Cost to Date (544.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 113,426.06
$ 591,371.03
$ 306,226.19
$ 3,448.41
$

$ 1,014,903.49

$

$ 1.45
$ 379.99
$ 1,981.14
$ 1,025.88
$ 11.55
$
$ 3,400.01

$
$
$ 1,731.69
$ 11,134.11
$ 4,523.18

$
$
$ 17,388.98

$

$
$ 692.68
$ 4,453.64
$ 1,809.27

$
$
$ 6,955.59

$ 6,119.68
$ 13,746.10
$ 238,445.68
$ 1,181,373.38
$ 652,376.11
$ 14,078.44
$
$ 2,106,139.39

$ 11.24
$ 25.25
$ 437.92
$ 2,169.65
$ 1,198.12
$ 25.86
$
$ 3,868.02

$ 17,009.88
$ 128,115.77
$ 714,825.53
$ 476,892.98
$ 23,772.65
$ 1,431,536.24
$ 445.886.99
$ 53,050.90
$ 195,935.98
$ 101,782.65
$ 20,811.73
$ 103,103.23
$
$ 30,459.07
$ 112,249.35
$ 2,326.15
$ 3,857,759.10
$ 4,872,662.59
$ 420,899.40

$ 56.98
$ 429.20
$ 2,394.73
$ 1,597.63
$ 79.64
$ 4,795.77
$ 1,493.76
$ 177.72
$ 656.40
$ 340.98
$ 69.72
$ 345.40
$
$ 102.04
$ 376.04
$ 7.79
$ 12,923.82
$ 16,323.83
$ 1,034.15

$
$ 3,172.28
$ 11,766.07
$ 8,868.56
$ 147.83
$ 28,567.66
$ 9,740.66
$ 516.29
$ 4,720.96
$
$ 12.89
$ 1,987.32
$
$ 241.44
$ 2,502.96

$
$ 72,244.92

$
$ 1,268.91
$ 4,706.43
$ 3,547.42
$ 59.13
$ 11,427.06
$ 3,896.26
$ 206.52
$ 1,888.38
$
$ 5.16
$ 794.93
$
$ 96.58
$ 1,001.18
$

$ 28,897.97

$ 86,074.26
$ 329,095.56
$ 1,312,813.61
$ 841,767.95
$ 47,874.72
$ 2,464,750.59
$ 827,807.69
$ 94,281.84
$ 365,132.30
$ 101,782.65
$ 29,671.28
$ 204,057.99
$
$ 172,728.99
$ 193.528.68
$ 5,876.95
$ 7,077,245.06

$ 158.08
$ 604.40
$ 2,411.04
$ 1,545.95
$ 87.92
$ 4,526.63
$ 1,520.31
$ 173.15
$ 670.58
$ 186.93
$ 54.49
$ 374.76
$
$ 317.22
$ 355.42
$ 10.79
$ 12,997.70

$ 89,633.90 $ 35,853.56 $ 9,183,384.45 $ 16,885.72
$ - $ 1,034.15 $ 687,310.57 $ V, 052.54

$ 5,293,561.99 $ 17,357.98 $ 89,633.90
N/A

$ 44,266.08
$ 25,146.02

Costs Not Included In site Averages $ 5,362,974.09

N/A
$ 892.68

$
$ 90,526.58

$ 36,887.71 $ 9,870,695.02
$ 44,830.21
$ 44,266.08
$ 25,146.02
$ 9,984,937.33

$ 17,918.26

Page 3 of 5



US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order % ©©©1

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#57

Costs Thru:

7/15/2005

Page 4 of 5

Site Co-Ordination: As Of: 7/15/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

22
132
0
14

ASARCO100
Restorations Agreements
Completion Agreements

63
0

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
85.5
298.5

Total To Date
133
326
85.5
544.5

|Avg SF/Site 3,243 3,948 3,932 3,737

* [Avg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 16.323.83 | $ 16,86572

* [Avg Cost/SF | $ 5.50 I $ 4.16 | $ 4.151 $ 4.51
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3601 Harrison St
3215SteeleSt (Ph1of2)
3425 Cook St (Spklr)

SF/Site
5,944
5,433
5,339

•

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

16,716

1,173,815
368,490

2,034,611

VB/l-70 Avg Cost/Site

Week Ending

Cost/Site
(Fee Excluded)

——6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Good weather continues, No delays encountered.
2) Lead Based Paint Assessment continues, Better than expected progress.
3) 2nd Lead Based paint Assessment subcontract begins.
4) Lagging costs/reconciliation entered into cost tarcking systems, resulting in

somewhat skewed averages for this week. Return to norms anticipated.



ABEBBI VB/l-70 Superfund Site

|[̂ J ĵj Phase III Rapid iv, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 113,426.06
$ 591,371.03
$ 306,226.19
$ 3,448.41
$
$ 1,014,903.49

$ 2,127.44
$ 26,176.59
$ 214,821.81
$ 65,789.57
$ 25,935.56
$ 24,218.97
$ 359,069.94

$
$ 235.07
$ 1,376.50
$ 664.44
$
$
$ 2,276.01

#57

Costs Thru:

7/15/2005

Page 5 of 5

Duration Est to Compl

LS
113
113
113
113
LS

$
$ 26,562.83
$ 155,544.14
$ 75,081.64
$ 25,935.56
$ 24,218.97
$ 307,343.14

Variance

$ 2,127.44
$ (386.24)
$ 59,277.67
$ (9,292.07)

$
$
$ 51,726.80

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,009.88
$ 128,115.77
$ 714,825.53
$ 476,892.98
$ 23,772.65
$ 1,431,536.24
$ 445,886.99
$ 53,050.90
$ 195,935.98
$ 101,782.65
$ 20,811.73
$ 103,103.23
$
$ 30,459.07
$ 112,249.35
$ 2,326.15
$ 44,266.08
$ 19,671.02
$ 5,475.00

$
$ 3,927,171.20
$ 466,942.91
$ 5,409,017.60

$ • (123.43)
$ 44,010.58
$ 350,050.47
$ 43,646.18
$ 6,895.23
$ 442,879.06
$ 258,817.24
$ 8,702.28
$ 43,421.33
$ 110,092.46
$ 12,507.06
$ 8,504.16
$ 9,152.30
$ 15,352.65
$ 15,296.38
$ 6,633.86
$ 36,816.35
$ 7,703.98
$ 256,388.44
$ 352,447.30
$ 2,029,193.88
$ (0.00)
$ 2,388,263.82

$ 2.64
$ 339.63
$ 1,325.24
$ 1,124.37
$ 186.18
$ 2,511.78
$ 625.55
$ 81.66
$ 401.06
$
$ 15.20
$ 306.15
$
$ 34.49
$ 260.59
$
$ 200.90
$
$
$ 390.68
$ 7,806.13

$ 10,082.13

LS
113
113
113
113
113
113
113
113
LS
LS
113
N/A
LS
113
LS
113
LS
LS
LS

$ 3,500.00
$ 38,378.27
$ 149,752.20
$ 127,054.17
$ 21,038.50
$ 283,831.58
$ 70,686.91
$ 9,227.10
$ 45,320.26
$ 35,500.00
$ 12,507.06
$ 34,595.23
$
$ 16,318.41
$ 29,446.19
$ 6,633.86
$ 22,701.30
$ 7,703.98
$ 256,388.44
$ 352,447.30
$ 1,523,030.76
$ (0.00)
$ 1,830,373.90

$ (3,623.43)
$ 5,632.31
$ 200,298.27
$ (83,407.99)
$ (14,143.27)
$ 159,047.48
$ 188,130.33
$ (524.82)
$ 11,898.93)
$ 74,592.46
$
$ (26,091.07)
$ 9,152.30
$ (965.76)
$ (14,149.81)
$
$ 14,115.05
$
$
$
$ 506,163.12
$
$ 557,889.92



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 7/15/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Mairtt.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

025 Lead Assessment

029 ASARCO 100 Propertie

Extended

$ 1,731.69

$ 11,134.11

$ 4,523.17

$ 3,172.29

$ 11,766.08

$ 8,868.58

$ 147.83

$ 28,567.65

$ 9,740.65

$ 516.29

$ 4,720.96

$ 12.89

$ 1,987.33

$ 241.45

$ 2,502.95

$

$ 892.68

Labor

$ 558.72

$ 8,512.12

$ 2,894.18

$ 9,868.99

$ 6,065.95

$ 12,056.73

$ 492.67

$ 1,542.54

$ 1,987.33

$ 892.68

Per Diem

$ 4,523.17

$ (63.88)

Equipment

$ 1,769.08

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,614.73

$ 908.83

$ 241.45

$ 37.92

Materials

$ 1,172.96

$ 806.33

$ 63.88

$ 700.16

$ 13,896.20

$ 547.54

$ 516.29

$ 2,269.60

$ 12.89

$ 2,465.03

Subcontracts

$ 46.58

$ 8,700.43

*

Analytical

$ 147.83

Other

'
• ••;.

Fee

.

Totals $ 90,526.60 $ 44,87192 $ 4.459.29 $ 9,849.67 $ 22:450.88 $ 8,747.01 $ 147.83 $



Project Ojqts JTO Py Tytir

VB -1/70 Phase III

Friday, July 15,2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

01 7 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 ProperSe

030 Community Meeting Su

100 Fee

22

Extended

431.60

113.426.03

591,370.98

306.226.00

3.448.41

17,009.89

128,115.55

714,825.53

$ 476,893.12

$ 23,772.56

$ 1.431.536.31

$ 445,886.81

$ 53,050.88

$ 195,936.19

$ 20,811.72

$ 103,103.17

$ 30,458.75

$ 112,249.27

$ 2.326.15

$ 5,475.00

$ 101,782.62

$ 0.00

$ 44,266.04

$ 19,671.01

$ 466,942.91

$

Labor

$ 431.80

$ 64,239.08

$ 419,122.30

•$ 3,448.41

$ 14,110.97

$ 112,983.97

$ 556,596.62

$ 348,774.19

$

$ 880.787.04

$ 102,832.76

$ 55,906.88

$ 12.065.26

$ 100.492.49

$

$ 2,326.15

$ 2.861.83

$ 0.00

$ 43,754.19

Per Diem

$ 101.84

$ 306,226.00

$

Equipment

$ 106,359.47

$ 13,099.85

$ 150,871.29

$ 123,456.03

$ 183,612.52

$ 30,071.31

$ 26,027.54

$ 12,693.47

$ 37.92

Materials

$ 49,186.94

$ 63,653.83

$ 2,898.91

$ 2,031.73

$ 7,357.62

$ 714.33

$ 1,767.94

$ 367,136.75

$ 22,441.78

% 53,050.88

$ 113,885.75

$ 6,138.18

$ 2,610.69

$ 788.40

$ 112,181.35

$

$ 2,157.82

$

$ 511.86

$ 34.92

$

Subcontracts

$ 2,133.54

$ 3.948.57

$ 7,248.35

$ 290,540.96

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 96,762.97

$ 19,636.09

Analytical

$ 14,756.26

$

Other

,

Fee

.

$ 466,942.91

Totals $ 5,409,016.71 $2.720,733.95 3306.327.34 $ 646.229.39 $ 808,549.68 $445,476.68 $14756.26 $ S 455.942.91



7/16/2005
10102AM

Project Variance Report

VB -1/70 Phase m

Friday, July 15, 2005

WM

001
003
004
005
008
007
008
009
010
011
012
013
014
015
016
017
016
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Conttruction Work Plan*
Mtoblllzatlon/Crew Rotation
Site Administration tnd Indirect*
Lodalna & Per Diem
Home Office Support
Find Report
Prelect dote-Out
Site Set-un/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Semolina & Analytlt
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mlac
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown 5. Demobilization
Comunlty Air Monitoring
Fuel. Oil. Mite Flak) Supplies
Asarco Support
TAD to Landfill
Lead Base Paint Atsesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARC0 100 Properties
Community Meeting Support
Fee

art

1.00
5.00
4.00
4.00
4.00
1.00
1.00

18.00
155.00

534.750.00
8.400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

98.00
1.00

2,800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Orlgtaai

* 5.859.72
J 58,928.80
$ 217.389.74
$ 161.719.83
J 18.647.43
S 6.428.74
$ 7.715.00
S 7.124.26
S 59.901.73
$ 285.089.22
$ 219.756.20
$ 10.320.38
$ 473.786.10
S 187.378.40
S 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9,152.30
$ 3,339.70
$ 64.946.60
$ 1.261.00
$ 306,930.60
$ 143.122.20
S 352.447.30
$
$ 1.00
S 1.00
$ 1.00
$ 183.020.00

Currant Budget

2.559.24
139,602.25
806,192.84
372.015.76
29,383.97
9,825.34

14,393.63
16,886.45

$ 172,126.35
$ 1.064.876.00
$ 520.539.16
$ 30,667.88
$ 1.874.415.30
$ 704.704.23
$ 61,753.18
S 239.357.31
$ 33.318.79

111.807.39
9,152.30

45.811.72
127,545.73

8.960.01
.

261.863.44
352,447.30
211,875.11
81,082.43

1.00
27.375.00

$ 468.942.91

Cost To Oat*

431.60
107,706.08
560,232.12
291,593.03

3.448.41
.
.

16,935.98
S 120,490.99
$ 685,047.35
$ 451,147.69
$ 18,722.85
$ 1,372,702.98
$ 431,897.17
$ 50,764.52
S 186.727.63
$ 20,770.38
$ 95,916.27
S
$ 29,653.93
$ 106,243.20
$ 2,326.15
»
$ 5,475.00
$
$ 101,76i62
S
S 39,837.38
$ 10,160.93
S 468,942.91

% Oena*l*te

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.1%
100.0%
0.0%

100.0%
100.0%
31.1%
0.0%
3.8%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Currant Unit
•tie*

S 2.555.05
S 21.535.50
S 139,957.87
$ 72,849.97
$ 4.184.74
$ 9,825.34
$ 14,393.63
$ 1,056.50
$ 778.71
S 1.28
$ 53.66
$ 0.75
$ 256
$ 2,785.01
$ 327.51
$ 1,204.27
$ 0.04
$ 618.27
S 9,152.30
$ 7,411.12
$ 1,106.12

7.479.59

320.17
3,524.47

101.782.55
810.82

39,758.64
9,982.31

488,942.90

estimated Cest
To eomplota

$ 2.123.25
S
$
$
S 13,210.56
$ 9.825.34

14,393.63
.
.
.
.
.

$

$
S
$ 620.31
$
$ 9,152.30
$
$
$ 5,153.44

*S 138,601.59
$ 352,447.30
S

*$
$
S

Total Coet At
Completion

$ 2.555.05
$ 107.706.08
$ 560.232.12
$ 291.593.03
S 16.658.97
$ 9.625.34
$ 14.393.63
$ 16.935.98
$ 120.490.99
$ 685.047.35
$ 451.147.69
$ 18.722.65
S 1.372.702.96
$ 431.897.17
$ 50.784.52
$ 188.727.63
S 21,390.69

95,916.27
9,152.30

29,653.93
106.243.20

7.479.59

144,076.59
352,447.30
101.782.62

-
$ 39,637.38
$ 10,160.93
S 466.942.91

VMtMC

(••ftthra • II

$ (4.19)
$ (31.698.17)
$ t245.960.72)
$ (80.422.74)
$ (12,725.00)

.
49.53

(51.635.36)
(379.828.65)
(69,391.47)
(11,945.23)

(501,712.34)
(272,807.07)
(10.988.66)

$ (52,629.68)
S (11,926.10)
$ (15.691.12)
S
$ (16J57.80)
$ (21,302.53)
$ (1.480.42)
S
$ (117.788.65)
S
$ (110,092.50)
$ (81,082.43)
S 39,836.38
$ (17,214.07)
$ • • -

e
tt*m)

•0.2%
•22.8%
-30.5%
-21.6%
-43.3%
0.0%
0.0%
0.3%

-30.0%
-35.7%
-13.3%
•39.0%
-26.8%
-36.7%
-17.8%
-22.0%
-35.8%
•14.1%
0.0%

-35.3%
•16.7%
-16.5%
0.0%

•45.0%
0.0%

-52.0%
•100.0%

-62.9%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797.282.02 $ 5,176,957.11 66.4% $ 920,381.46 $ 545,527.71 $ 5,722,484.82 -26.6%
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